

Timeline of Targeted Capacity Expansion: MAT-PDOA Project			
Timeline	Key Activities	Milestones	Responsible Staff
Within 60 days of award date	Develop a behavioral health disparities impact statement	Specify 1) number of individuals to be served during the grant period; and subpopulations (i.e., racial, ethnic, sexual, and gender minority groups) 2) quality improvement plan for the use of program data on access, use, and outcomes to support efforts to decrease the differences in access to, use, and outcomes of service activities; and 3) methods for the development of policies and procedures to ensure adherence to the CLAS in Health and Health Care	Project Director and key MAT
Within 75 days of award	First kick-off face to face meeting held with awarded grantees and Opioid Treatment Specialist	Address grant award conditions, technical assistance	Opioid Treatment Specialist
Within 120 days of award	Service delivery of MAT begins	MAT services to include medication in conjunction with behavioral treatment interventions have begun	MAT program service providers
Monthly for first 180 days of award	Teleconference with awarded grantees/Opioid Treatment Specialist	Address award conditions, barriers, challenges, successes, technical assistance	Opioid Treatment Specialist
Within 6 months of award - Biannual reporting begins	Biannual Performance Assessment	Progress and performance on achieving the goals and objectives of the grant project	Chief of Risk and Research Management and key MAT program staff
Quarterly following 180 days after award	Teleconference with awarded grantees	Address award conditions, barriers, challenges, successes, technical assistance	Opioid Treatment Specialist
Yearly	Statewide MAT providers Conference	Technical assistance, training in EBP, guest speakers specializing in Opioid dependence TX	Contractor, Opioid Treatment Specialist
Yearly	Onsite reviews	Address award conditions, technical assistance, evaluation of program	Opioid Treatment Specialist
Within 6 months	Online MAT Resources available	MAT programs accessing resources	Contractor